

Project Planning Phase

Date	06 September 2026
Project Name	Employee Raise Issue – Record Producer and Service Portal Integration
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-1	Backend Foundation (Scoped App & Table)	USN-1	As an admin, I can create a scoped application (x_1959081_emp_issue) so that the configurations are isolated.	2	High	Self
Sprint-1		USN-2	As an admin, I can create a custom table with required fields to capture issues in a structured way.	5	High	Self
Sprint-1		USN-3	As an admin, I can make the Number field read-only to maintain consistent ticket tracking.	1	Medium	Self
Sprint-2	Form Logic & Record Producer	USN-4	As a user, I experience dynamic form behavior (UI Policies) so that fields become mandatory or hidden based on category.	3	High	Self
Sprint-2		USN-5	As a user, I can see dependent choice lists so irrelevant choices are not displayed.	2	Medium	Self
Sprint-2		USN-6	As an employee, I can use a Record Producer to submit my issue, which automatically creates a backend record.	3	High	Self
Sprint-3	Service Portal & Widgets	USN-7	As an employee, I can access a dedicated Service Portal to view information without backend access.	3	High	Self

Sprint	Functional Requirement (Epic)	User Story Number	User Story / Task	Story Points	Priority	Team Members
Sprint-3		USN-8	As a user, I can view relevant details via a custom Left Widget on the portal page.	2	Medium	Self
Sprint-3		USN-9	As a user, I can submit my issue via a custom Right Widget that displays my employee info.	3	High	Self
Sprint-4	Validation & Deployment	USN-10	As a QA tester, I can test and validate the custom table, policies, and dependencies.	3	High	Self
Sprint-4		USN-11	As a QA tester, I can validate the end-to-end Service Portal process from submission to record creation.	3	High	Self

Project Tracker, Velocity & Burndown Chart (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed	Sprint Release Date (Actual)
Sprint-1	8	6 Days	01 Sep 2026	06 Sep 2026	8	06 Sep 2026
Sprint-2	8	6 Days	08 Sep 2026	13 Sep 2026		
Sprint-3	8	6 Days	15 Sep 2026	20 Sep 2026		
Sprint-4	6	6 Days	22 Sep 2026	27 Sep 2026		

Velocity

Imagine we have a 10-day sprint duration, and the velocity of the team is 20 (points per sprint). Let's calculate the team's average velocity (AV) per iteration unit (story points per day):

$$AV = \text{sprint duration} / \text{velocity} = 20 / 10 = 2$$

Burndown Chart

A burn down chart is a graphical representation of work left to do versus time. It is often used in agile software development methodologies such as Scrum. However, burn down charts can be applied to any project containing measurable progress over time.

References:

- [Visual Paradigm: Scrum Burndown Chart](#)
- [Atlassian: Burndown Charts Tutorial](#)
- [Atlassian: Agile Project Management](#)
- [Atlassian: How to do Scrum with Jira](#)
- [Atlassian: Epics Tutorial](#)
- [Atlassian: Sprints Tutorial](#)

- [Atlassian: Agile Estimation](#)